

The platform has advanced. Launch gates remain.

Progress since the 7 September update: new finance workspaces, stronger booking and handover controls, staff guides, and a verified MRI connection. Full operational sign-off is still outstanding.

1 Enquire & book

DEPLOYED / STAFF REVIEW

Website, unit selection, reservations and CRM records are available. Customer testing was requested on 18 September.

Next: Pinny and Faez complete desktop and mobile review.

2 Agree & sign

DEPLOYED / LEGAL REVIEW

Agreement-before-payment and My STOR24 are deployed. Customers can access available signed documents and account records.

Next: Approve agreement wording, charges and the full customer journey.

3 Pay & collect

TEST ENVIRONMENT

Netcash checkout and mandate flows exist. Debit-run preparation is deployed; live collections are disabled.

Next: Complete onboarding and prove signing, collection, settlement and returns.

4 Move in & access

PARTIAL / PHYSICAL TEST OPEN

Staff handover checks signed agreement, eligible real payment and move-in date. Mark selected staff-confirmed activation.

Next: Build the private photo queue; complete access integration and door tests.

5 Bill & manage accounts

DEPLOYED / FINANCE REVIEW

Monthly billing, account corrections, collections casework and settlement review have been deployed and inspected.

Next: Approve finance rules and complete real transaction acceptance tests.

6 Consolidate into MRI

CONNECTION VERIFIED ONLY

Blend authentication and a database read succeeded. Monthly source review is available; no journal has been sent.

Next: Confirm property and journal method; build, test and approve posting.

Status meaning: Deployed means the screen and controls are available. It does not mean real money, physical access or finance acceptance has been proven.

What needs to happen next

The remaining work combines software delivery, provider activation and business acceptance. Responsibility groups below identify the people needed; they are not new confirmed assignments or deadlines.

Priority / workstream	Current position and next action	People needed
1 MRI journals	Connection verified, but zero properties returned. Confirm the dedicated property/entity, authorised test use and journal method; then build balanced batches, approval, safe submission and reconciliation.	Brett + MRI consultant + Finance
2 Netcash activation	Retention decision is settled: 100% for 22 business days. The 21 September email still requests onboarding documents and signatures before bank compliance. Live collection and payout tests remain open.	Nazlie / Hashmat / Mark + Netcash + Brett
3 Finance acceptance	Approve rent/proration, deposits, VAT, discounts, due dates, refunds and opening balances. Test invoices, collections, corrections, unpaid items and retained-fund reconciliation with real approved evidence.	Finance + Brett
4 Physical access	Option 1 is agreed. Private facial-photo capture, consent/retention and provider enrolment remain open. Finalise STOR24/MEL/HikCentral authority and interface; test enrolment, entry, suspension and revocation.	Brett + MEL / Active Motion + Operations
5 Remaining operations	Daily-close completion and full merchandise purchasing, stock, payment, fulfilment and return acceptance remain open. Wider reporting, WhatsApp automation and offline exception acceptance also need closure.	Brett + Operations + Finance
6 Business readiness	Pinny and Faez were invited for review; acceptance is not yet evidenced. Close legal/insurance decisions, data reconciliation or migration, staff training, recovery/support checks and final launch sign-off.	Pinny / Faez + Legal + Finance + Mark

Decisions already made

16 Sep: staff-confirmed move-in (Option 1). 18 Sep: Netcash retention accepted. Blend selected for MRI. These should not be presented as decisions still awaiting Mark.

Evidence: Sent updates of 31 Aug and 7 Sep; MRI operating-model email of 18 Aug; MEL proposal of 15 Sep; Mark's 16 Sep reply; review/access emails of 18 Sep; Netcash reply of 21 Sep. CRM main 1227f107 and public master 7a053cf8 checked on 21 Sep. Recorded deployment/live checks are distinct from acceptance; no new financial or physical-access test was run for this report.